D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	Mar T		/ т	F	S		07 Ар М
1		-5	Hot Beans Website	37.5 days	Tue 01/04/	2!Thu 22/05/25		Favour Ajiduah .C.			_				_	
2		-5	General Research and Design Documentation	1 wk	Tue 01/04/25	Mon 07/04/25										
3		-5	Wireframes, Mockups and Data Flow Diagrams	1 wk	Tue 08/04/25	Mon 14/04/25	2									
4		-5	Website Development	2 wks	Tue 15/04/	25 Mon 28/04/25	3									
5		-5	Development of the Interactive Elements	1 wk	Tue 29/04/25	Mon 05/05/25	4									
6		-5	Testings and Optimisations	1.5 wks	Tue 06/05/25	Thu 15/05/25	5									
7		-5	Evaluation of the Designs with the final product review	1 wk	Thu 15/05/25	Thu 22/05/25	6									



